LAND DEVELOPMENT WORK PLAN- GAJ GREENS

Actitvity Name	Start Date	End Date		
1- Demarcation of Plots	03/07/2021	31/12/2021	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	50
			01-10-2021 to 31-12-2021 Quarter-2	50
			01-01-2022 to 31-03-2022 Quarter-3	_
			01-04-2022 to 30-06-2022 Quarter-4	
			01-07-2022 to 30-00-2022 Quarter-5	_
			01-10-2022 to 30-09-2022 Quarter-5	
			01-01-2023 to 31-03-2023 Quarter-7	
			01-04-2023 to 30-06-2023 Quarter-8	
			01-07-2023 to 30-00-2023 Quarter-9	
			01-10-2023 to 30-09-2023 Quarter-9	
			01-01-2023 to 31-12-2023 Quarter-10	-
			01-04-2024 to 30-06-2024 Quarter-12	-
			01-04-2024 to 30-06-2024 Quarter-12 01-07-2024 to 30-09-2024 Quarter-13	
			01-10-2024 to 30-09-2024 Quarter-13	
			01-01-2024 to 31-12-2024 Quarter-14 01-01-2025 to 31-03-2025 Quarter-15	
			01-04-2025 to 30-06-2025 Quarter-16	
			01-07-2025 to 30-09-2025 Quarter-17	
			01-10-2025 to 31-12-2025 Quarter-18	
			01-01-2026 to 31-03-2026 Quarter-19	
			01-04-2026 to 30-06-2026 Quarter-20	
0. Davis dam 14/all	00/07/0004	24/42/2024	01-07-2026 to 30-09-2026 Quarter-21	T
2 -Boundary Wall	03/07/2021	31/12/2021	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	34
			01-10-2021 to 31-12-2021 Quarter-2	33
			01-01-2022 to 31-03-2022 Quarter-3	33
			01-04-2022 to 30-06-2022 Quarter-4	0
			01-07-2022 to 30-09-2022 Quarter-5	0
			01-10-2022 to 31-12-2022 Quarter-6	0
			01-01-2023 to 31-03-2023 Quarter-7	0
			01-04-2023 to 30-06-2023 Quarter-8	0
			01-07-2023 to 30-09-2023 Quarter-9	0
			01-10-2023 to 31-12-2023 Quarter-10	0
			01-01-2024 to 31-03-2024 Quarter-11	0
			01-04-2024 to 30-06-2024 Quarter-12	0
			01-07-2024 to 30-09-2024 Quarter-13	0
			01-10-2024 to 31-12-2024 Quarter-14	0
			01-01-2025 to 31-03-2025 Quarter-15	0
			01-04-2025 to 30-06-2025 Quarter-16	0
			01-07-2025 to 30-09-2025 Quarter-17	0
			01-10-2025 to 31-12-2025 Quarter-18	0
			01-01-2026 to 31-03-2026 Quarter-19	0
			01-04-2026 to 30-06-2026 Quarter-20	0
			01-07-2026 to 30-09-2026 Quarter-21	0
3- Road Work	03/07/2021	02/07/2026	Target Name	Target
			04 07 2024 to 20 00 2024 Overton 4	40
			01-07-2021 to 30-09-2021 Quarter-1 01-10-2021 to 31-12-2021 Quarter-2	10
				-
			01-01-2022 to 31-03-2022 Quarter-3	10
			01-04-2022 to 30-06-2022 Quarter-4	10

			01-07-2022 to 30-09-2022 Quarter-5	10
			01-10-2022 to 31-12-2022 Quarter-6	10
			01-01-2023 to 31-03-2023 Quarter-7	10
			01-04-2023 to 30-06-2023 Quarter-8	10
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	1
			01-01-2024 to 31-03-2024 Quarter-11	1
			01-04-2024 to 30-06-2024 Quarter-12	1
			01-07-2024 to 30-09-2024 Quarter-13	1
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	2
			01-07-2026 to 30-09-2026 Quarter-21	0
4- Footpaths	03/07/2021	02/07/2026	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	10
			01-10-2021 to 31-12-2021 Quarter-2	10
			01-01-2022 to 31-03-2022 Quarter-3	10
			01-04-2022 to 30-06-2022 Quarter-4	10
			01-07-2022 to 30-09-2022 Quarter-5	10
			01-10-2022 to 31-12-2022 Quarter-6	10
			01-01-2023 to 31-03-2023 Quarter-7	10
			01-04-2023 to 30-06-2023 Quarter-8	10
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	1
			01-01-2024 to 31-03-2024 Quarter-11	1
			01-04-2024 to 30-06-2024 Quarter-12	1
			01-07-2024 to 30-09-2024 Quarter-13	1
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	2
			01-07-2026 to 30-09-2026 Quarter-21	0
5- Water Supply Including Drinking Water Facilities	03/07/2021	02/07/2026	Target Name	Target
_			01-07-2021 to 30-09-2021 Quarter-1	2
			01-10-2021 to 31-12-2021 Quarter-2	5
			01-01-2022 to 31-03-2022 Quarter-3	8
			01-04-2022 to 30-06-2022 Quarter-4	8
			01-07-2022 to 30-09-2022 Quarter-5	8
			01-10-2022 to 31-12-2022 Quarter-6	8
			01-01-2023 to 31-03-2023 Quarter-7	8
			01-04-2023 to 30-06-2023 Quarter-8	8
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	8
			01-10-2023 to 31-12-2023 Quarter-10 01-01-2024 to 31-03-2024 Quarter-11	8

			la	_
			01-07-2024 to 30-09-2024 Quarter-13	5
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
			01-07-2026 to 30-09-2026 Quarter-21	1
6- Sewer System	03/07/2021	02/07/2026	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	2
			01-10-2021 to 31-12-2021 Quarter-2	2
			01-01-2022 to 31-03-2022 Quarter-3	8
			01-04-2022 to 30-06-2022 Quarter-4	8
			01-07-2022 to 30-09-2022 Quarter-5	8
			01-10-2022 to 31-12-2022 Quarter-6	8
			01-01-2023 to 31-03-2023 Quarter-7	8
			01-04-2023 to 30-06-2023 Quarter-8	8
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	8
			01-01-2024 to 31-03-2024 Quarter-11	8
			01-04-2024 to 30-06-2024 Quarter-12	8
			01-07-2024 to 30-09-2024 Quarter-13	8
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2024 to 31-12-2024 Quarter-14	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
	00/07/0004	00/07/0000	01-07-2026 to 30-09-2026 Quarter-21	1
7- Drain	03/07/2021	02/07/2026	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	2
			01-10-2021 to 31-12-2021 Quarter-2	2
			01-01-2022 to 31-03-2022 Quarter-3	8
			01-04-2022 to 30-06-2022 Quarter-4	8
			01-07-2022 to 30-09-2022 Quarter-5	8
			01-10-2022 to 31-12-2022 Quarter-6	8
			01-01-2023 to 31-03-2023 Quarter-7	8
			01-04-2023 to 30-06-2023 Quarter-8	8
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	8
			01-01-2024 to 31-03-2024 Quarter-11	8
			01-04-2024 to 30-06-2024 Quarter-12	8
			01-07-2024 to 30-09-2024 Quarter-13	8
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	
			01-04-2026 to 31-03-2026 Quarter-19	1
				1

			01-07-2026 to 30-09-2026 Quarter-21	1
8- Parks	03/07/2021	02/07/2026	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	20
			01-10-2021 to 31-12-2021 Quarter-2	10
			01-01-2022 to 31-03-2022 Quarter-3	5
			01-04-2022 to 30-06-2022 Quarter-4	5
			01-07-2022 to 30-09-2022 Quarter-5	5
			01-10-2022 to 31-12-2022 Quarter-6	5
			01-01-2023 to 31-03-2023 Quarter-7	5
			01-04-2023 to 30-06-2023 Quarter-8	5
			01-07-2023 to 30-09-2023 Quarter-9	5
			01-10-2023 to 31-12-2023 Quarter-10	5
			01-01-2024 to 31-03-2024 Quarter-11	5
			01-04-2024 to 30-06-2024 Quarter-12	5
			01-07-2024 to 30-09-2024 Quarter-13	5
			01-10-2024 to 31-12-2024 Quarter-14	5
			01-01-2025 to 31-03-2025 Quarter-15	4
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
			01-07-2026 to 30-09-2026 Quarter-21	1
9- Tree Planting	03/07/2021	02/07/2026	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	20
			01-10-2021 to 31-12-2021 Quarter-2	10
			01-01-2022 to 31-03-2022 Quarter-3	5
			01-04-2022 to 30-06-2022 Quarter-4	5
			01-07-2022 to 30-09-2022 Quarter-5	5
			01-10-2022 to 30-03-2022 Quarter-6	5
			01-01-2023 to 31-03-2023 Quarter-7	5
			01-04-2023 to 30-06-2023 Quarter-8	5
			01-07-2023 to 30-09-2023 Quarter-9	5
			01-10-2023 to 31-12-2023 Quarter-10	5
			01-01-2024 to 31-03-2024 Quarter-11	5
			01-04-2024 to 30-06-2024 Quarter-12	5
			01-07-2024 to 30-09-2024 Quarter-13	5
			01-10-2024 to 31-12-2024 Quarter-14	5
			01-01-2025 to 31-03-2025 Quarter-15	4
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
			01-07-2026 to 30-09-2026 Quarter-21	1
10- Design For Electric	03/07/2021	02/07/2026	Target Name	Target
Supply Including Street Lighting			01-07-2021 to 30-09-2021 Quarter-1	2
			01-10-2021 to 30-03-2021 Quarter-2	2
			01-01-2022 to 31-03-2022 Quarter-3	8
			01-04-2022 to 30-06-2022 Quarter-4	8
			01-07-2022 to 30-09-2022 Quarter-5	8

			01-10-2022 to 31-12-2022 Quarter-6	8
			01-01-2023 to 31-03-2023 Quarter-7	8
			01-04-2023 to 30-06-2023 Quarter-8	8
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	8
			01-01-2024 to 31-03-2024 Quarter-11	8
			01-04-2024 to 30-06-2024 Quarter-12	8
			01-07-2024 to 30-09-2024 Quarter-13	8
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
			01-07-2026 to 30-09-2026 Quarter-21	1
11- Treatment and Disposal System of Sewage and	03/07/2021	02/07/2026	Target Name	Target
Sullage water			01-07-2021 to 30-09-2021 Quarter-1	0
			01-10-2021 to 31-12-2021 Quarter-2	0
			01-01-2022 to 31-03-2022 Quarter-3	0
			01-04-2022 to 30-06-2022 Quarter-4	0
			01-07-2022 to 30-09-2022 Quarter-5	0
			01-10-2022 to 31-12-2022 Quarter-6	1
			01-01-2023 to 31-03-2023 Quarter-7	1
			01-04-2023 to 30-06-2023 Quarter-8	1
			01-07-2023 to 30-09-2023 Quarter-9	1
			01-10-2023 to 31-12-2023 Quarter-10	1
			01-01-2024 to 31-03-2024 Quarter-11	20
			01-04-2024 to 30-06-2024 Quarter-12	20
			01-07-2024 to 30-09-2024 Quarter-13	20
			01-10-2024 to 31-12-2024 Quarter-14	10
			01-01-2025 to 31-03-2025 Quarter-15	10
			01-04-2025 to 30-06-2025 Quarter-16	10
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
			01-07-2026 to 30-09-2026 Quarter-21	1
12- Solid Waste	03/07/2021	02/07/2026	Target Name	Target
Management And Disposal	00/01/2021	02/01/2020	Target Hame	rarget
System			01-07-2021 to 30-09-2021 Quarter-1	0
Cyclein.			01-10-2021 to 31-12-2021 Quarter-2	0
			01-01-2022 to 31-03-2022 Quarter-3	5
			01-04-2022 to 31-03-2022 Quarter-4	5
			01-07-2022 to 30-00-2022 Quarter-5	5
			01-10-2022 to 31-12-2022 Quarter-6	5
			01-01-2023 to 31-03-2023 Quarter-7	5
				5
			01-04-2023 to 30-06-2023 Quarter-8	
			01-07-2023 to 30-09-2023 Quarter-9	5
			01-10-2023 to 31-12-2023 Quarter-10	5
			01-01-2024 to 31-03-2024 Quarter-11	5
			01-04-2024 to 30-06-2024 Quarter-12	5
			01-07-2024 to 30-09-2024 Quarter-13	5

			01-10-2024 to 31-12-2024 Quarter-14	5
			01-01-2025 to 31-03-2025 Quarter-15	5
			01-04-2025 to 30-06-2025 Quarter-16	5
			01-07-2025 to 30-09-2025 Quarter-17	5
			01-10-2025 to 31-12-2025 Quarter-18	5
			01-01-2026 to 31-03-2026 Quarter-19	10
			01-04-2026 to 30-06-2026 Quarter-20	9
			01-07-2026 to 30-09-2026 Quarter-21	1
13- Water Conservation	03/07/2021	02/07/2026	Target Name	Target
System			01-07-2021 to 30-09-2021 Quarter-1	20
			01-10-2021 to 31-12-2021 Quarter-2	10
			01-01-2022 to 31-03-2022 Quarter-3	5
			01-04-2022 to 30-06-2022 Quarter-4	5
			01-07-2022 to 30-09-2022 Quarter-5	5
			01-10-2022 to 31-12-2022 Quarter-6	5
			01-01-2023 to 31-03-2023 Quarter-7	5
			01-04-2023 to 30-06-2023 Quarter-8	5
			01-07-2023 to 30-09-2023 Quarter-9	5
			01-10-2023 to 31-12-2023 Quarter-10	5
			01-01-2024 to 31-03-2024 Quarter-11	5
			01-04-2024 to 30-06-2024 Quarter-12	5
			01-07-2024 to 30-09-2024 Quarter-13	5
			01-10-2024 to 31-12-2024 Quarter-14	5
			01-01-2025 to 31-03-2025 Quarter-15	4
			01-04-2025 to 31-03-2025 Quarter-16	1
			01-07-2025 to 30-00-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2025 to 31-03-2025 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-19	1
			01-07-2026 to 30-09-2026 Quarter-20	1
14- Energy Management	03/07/2021	02/07/2026	Target Name	
System Including Use of	03/07/2021	02/01/2020	Target Name	Target
Renewable Energy			01-07-2021 to 30-09-2021 Quarter-1	2
Tronowabio Energy			01-10-2021 to 30-03-2021 Quarter-2	2
			01-01-2021 to 31-12-2021 Quarter-3	8
			01-04-2022 to 31-03-2022 Quarter-4	8
			01-07-2022 to 30-09-2022 Quarter-5	8
			01-10-2022 to 31-12-2022 Quarter-6	8
			01-01-2023 to 31-03-2023 Quarter-7	8
			01-04-2023 to 30-06-2023 Quarter-8	8
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 30-09-2023 Quarter-10	8
			01-01-2023 to 31-12-2023 Quarter-10	8
			01-04-2024 to 30-06-2024 Quarter-11	8
			01-07-2024 to 30-09-2024 Quarter-13	8
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16 01-07-2025 to 30-09-2025 Quarter-17	1
			10 1-07-2023 10 30-09-2023 (JUAMER-1/	1
			·	4
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-10-2025 to 31-12-2025 Quarter-18 01-01-2026 to 31-03-2026 Quarter-19	1
			01-10-2025 to 31-12-2025 Quarter-18	

15- Fire Protection And Fire Safety System*	03/07/2021	02/07/2026	Target Name	Target
			01-07-2021 to 30-09-2021 Quarter-1	2
			01-10-2021 to 31-12-2021 Quarter-2	2
			01-01-2022 to 31-03-2022 Quarter-3	8
			01-04-2022 to 30-06-2022 Quarter-4	8
			01-07-2022 to 30-09-2022 Quarter-5	8
			01-10-2022 to 31-12-2022 Quarter-6	8
			01-01-2023 to 31-03-2023 Quarter-7	8
			01-04-2023 to 30-06-2023 Quarter-8	8
			01-07-2023 to 30-09-2023 Quarter-9	8
			01-10-2023 to 31-12-2023 Quarter-10	8
			01-01-2024 to 31-03-2024 Quarter-11	8
			01-04-2024 to 30-06-2024 Quarter-12	8
			01-07-2024 to 30-09-2024 Quarter-13	8
			01-10-2024 to 31-12-2024 Quarter-14	1
			01-01-2025 to 31-03-2025 Quarter-15	1
			01-04-2025 to 30-06-2025 Quarter-16	1
			01-07-2025 to 30-09-2025 Quarter-17	1
			01-10-2025 to 31-12-2025 Quarter-18	1
			01-01-2026 to 31-03-2026 Quarter-19	1
			01-04-2026 to 30-06-2026 Quarter-20	1
			01-07-2026 to 30-09-2026 Quarter-21	1