

Activities Applicable(Yes/No/Completed)	Activity	Start Date	End Date	Action
	Demarcation of Plots	01-08-2025	20-08-2025	
	Boundary Wall	15-08-2025	15-04-2026	
	Sewer System	25-08-2025	25-02-2026	
	Water Supply Including Drinking Water Facilities	15-10-2025	25-03-2026	
	Design For Electric Supply Including Street Lighting	15-03-2026	15-08-2026	
	Drain	01-08-2026	05-02-2027	
	Water Conservation System	10-10-2026	15-03-2027	
	Treatment and Disposal System of Sewage and Sullage water	15-02-2027	20-12-2027	
	Road Work	15-02-2027	20-09-2027	
	Footpaths	10-04-2027	20-11-2027	
	Parks	15-10-2027	10-06-2028	
	Tree Planting	15-05-2028	15-07-2028	
	Social Infrastructure And Other Public Amenities Including Public Health Services	20-07-2028	15-01-2030	
	Community Buildings	15-12-2028	25-09-2030	
	Emergency Evacuation Services	15-01-2030	30-04-2030	
	Solid Waste Management And Disposal System	01-01-2030	30-06-2030	
	Energy Management System Including Use of Renewable Energy	01-01-2030	25-06-2030	
	Fire Protection And Fire Safety System	15-02-2030	25-07-2030	
	Other Miscellaneous Work	01-04-2030	15-12-2030	