

TO WHOMSOEVER IT MAY CONCERN

Date: 9th Feb 18

Project Code: SHIPL-Royal Castle-Plots

RERA Reg. No. – UPRERAPRJ4010

This is to certify that cumulative work completed as on 1st Nov'17 and 31st Jan'18 respectively is as below:

| Percentage Completion Upto 31 st Jan 2018 | | | | |
|--|---------------|---------------|--------------------|---------------|
| Road Network | Sewer Network | Storm Network | Electrical Network | Water Network |
| - | 2% | - | - | - |

For

Niraj Nanda

Arch Reg No.


Niraj Kumar Nanda, Architect
Council of Architecture
Registration No. CA/2009/46122

TO WHOMSOEVER IT MAY CONCERN

Date: 9th May 18

Project Code: SHIPL-Royal Castle-Plots

RERA Reg. No. – UPRERAPRJ4010


This is to certify that cumulative work completed as on 1st Feb'18 and 30th Apr'18 respectively is as below:

| Percentage Completion Upto 30 th April 2018 | | | | |
|--|---------------|---------------|--------------------|---------------|
| Road Network | Sewer Network | Storm Network | Electrical Network | Water Network |
| - | 2% | - | - | - |

For

Niraj Nanda

Arch Reg No.


Niraj Kumar Nanda, Architect
Council of Architecture
Registration No. CA/2009/46122