

(99)
SCHEDULE 'H'

The Superintending Engineer,
Circle-VII,
U.P. Avas Evam Vikas Parishad,
Vasundhara Complex, Vasundhara,
Ghaziabad.

M/s Ujjwal Infrotech C.V.PVT. LTD.
C-11 Bank Colony Krishna Nagar
Mathura

Subject: Registration of your contract bond for
Const. of Four storied (G+3) 64 No EWS Houses in Sector-9
at Sidharth vihar Ghaziabad.

Dear Sirs,

Your contract bond referred above has been registered vide contract bond no

01/SE-7/2013-14 date 03-03-14

You may please start the work immediately and complete it within 18
months. The dates of start and completion will be 03-03-14 and 2-9-15
respectively.

OR

From the tentative P.W.A. it is a noticed that the work was started on _____ as
the time for completion of this work is specified to be _____ months the dates of
start and completion will be _____ and _____ respectively.

Yours Faithfully

Received original letter

(Contractor)

752 /A-10/35

Superintending Engineer

DT- 3-3-14

Copy forwarded to EX. Engineer CD.16 UPAVP Ghaziabad for

for information and necessary action.

Contractor

and Settings\CD16\My Documents\SCHEDULE-H.doc

Contr.

AE

Ex.Engr.

Superintending Engineer

अधीक्षक अभियन्ता
सतम वृत्त, गाजियाबाद