

PROJECT SPECIFICATIONS

For

YAMUNA CITY

1. The above project's layout plan has already been sanctioned by Mathura Vrindavan development Authority

2. Site Development The site development work has been started by demarking and leveling the site. A site office has already been established manned with required supervisory staff.

3. Electrical connectivity: The 11kva line till site has been erected and made functional by DVVNL. Drawings for internal electrification has been received. will be submitted to DVVNL for their approval and estimate preparation.

4. Roads Approach Road to the site has been paved by the MVDA. Demarcation of internal road and earth work on the roads has been done, we propose to develop internal roads with 80MM interlocking concrete pavers.

5. Parks. Parks and all green areas have been demarcated. Boundary wall work on parks has been initiated. Actual horticulture work shall be started after completion of civil work.