GANTT CHART - PRIVILEGE GROUP HOUSING PH Il
BALANCE WORK ( T4,T5,T8,T9)

ID Task Name

2018

Sep l Nov ‘ Jan

2019

Jan Mar l May Jul Mar May Sep
1 |PRIVILEGE GROUP HOUSING PHASE Il
2 STRUCTURE
3 FINISHING WORKS
4 SERVICES WORK
5 HANDING OVER WORKS* h
6 NON TOWER & BASEMENT FINISHING 4
7 External Development ¢

Handing Over Work is Dependent & Proportional to the Interest/Response of the Allottee.




