
ID Task Name

1 SAHARANPUR VILLAS

2 STRUCTURAL WORKS 

3 BRICK WORK/INTERNAL PLASTER

4 EXTERNAL PLASTER 

5 PLUMBING & SERVICES

6 FLOORING 

7 INTERNAL FINISHING 

8 EXTERNAL DEVELOPMENT & SERVICES'

9 HANDING OVER *

Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan

2017 2018 2019 2020

GANTT CHART - ROYALE VILLAS SAHARANPUR  -BALANCE WORK

* NOTE : Handing Over Works is Dependent and Proportional to the Interest/Response of the Allottee.


