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1 Site Demarketion & Leveling *

2 Foundation Work * * *

3 Stilt Floor *

4 Stilt Floor Slab *

First Floor Comm Area *

Second Floor Comm Area *

First Floor Residential *

Second Floor Residential *

Third Floor Residential *

Fourth Floor Residential *

Fifth Floor Residential *

Finishing of Basement & Stilt *

Finishing of 1st & 2nd Floor *

Finishing of 1st, 2nd & 3rd Floor *

Finishing of 4th & 5th Floor *

Infrastructure Work *

Final Punch Out *

2019-20 2020-21

Time Schedule of Project (54 monyhs or 18 quarters) 

Sr.No. Activities
2016-17 2017-18 2018-19


