

PHASE - 4

Development Work Name	ENTER BRIEF DESCRIPTION
Demarcation of Plots*	WORK NOT STARTED YET
Boundary Wall*	WORK NOT STARTED YET
Road Work*	WORK NOT STARTED YET
Footpaths*	WORK NOT STARTED YET
Water Supply Including Drinking Water Facilities*	WORK NOT STARTED YET
Sewer System*	WORK NOT STARTED YET
Drain*	WORK NOT STARTED YET
Parks*	WORK NOT STARTED YET
Tree Planting*	WORK NOT STARTED YET
Design For Electric Supply Including Street Lighting*	WORK NOT STARTED YET
Community Buildings*	WORK NOT STARTED YET
Treatment and Disposal System of Sewage and Sullage water*	WORK NOT STARTED YET
Solid Waste Management And Disposal System*	WORK NOT STARTED YET
Water Conservation System*	WORK NOT STARTED YET
Energy Management System Including Use of Renewable Energy*	WORK NOT STARTED YET
Fire Protection And Fire Safety System*	WORK NOT STARTED YET
Social Infrastructure And Other Public Amenities Including Public Health Services*	WORK NOT STARTED YET
Emergency Evacuation Services*	WORK NOT STARTED YET
Other Miscellaneous Work*	WORK NOT STARTED YET