



Ar. RAJNISH AGARWAL

B. Arch., A.I.I.A., A.I.I.D.

Ar. AEKTA AGARWAL

B. Arch., A.I.I.A., A.I.I.D.

AGARWAL & ASSOC.

**Architects, Interior Designer,
Planners, Landscape Consultants**

**H.I.G.-42, Sec-E, Opp. Modern School,
Aliganj, Lucknow. Telefax : 2335494
Phone :0522-2329902, 4062110**

Ref

Date :

FORM-Q

ARCHITECTS CERTIFICATE

Date:


Subject: Certificate of Percentage of Construction Work of Nirman Punj No. of Building(S)/01Block/Tower-1 with Basement, commercial & Residential having flats (33 shops & 70 Apartments) of the Project {UPRERA ID-} situated on **23 Vidhan Sabha Marg, Lucknow** . Demarcated by its Location **26°50'29.4" N 80°56'19.2" E** of Lucknow Tehsil- Lucknow , Competent Development Authority-**Lucknow Development Authority (LDA)**. District-Lucknow, PIN-**226002** admeasuring **2386.45 sq.mtrs** area being developed by M/s Nirman Punj Infraheights LLP,

We M/s Agarwal Associates have undertaken assignment as Architect / Licensed Surveyor for certificate Percentage of Completion of Construction work of Nirman Punj No. of Building(S)/01Block/Tower-1 with Basement , commercial & Residential having flats(33 shops & 70 Apartments) of the Project, situated on situated on **23 Vidhan Sabha Marg, Lucknow**, Tehsil-Lucknow, Competent. Development Authority- **Lucknow Development Authority (LDA)** , District- **Lucknow**, PIN-**22002** Admeasuring **2386.45 sq.mtrs.** Area being developed by M/s Nirman Punj Infraheights LLP,

Following technical professionals are appointed by owner/Promoter:-

1. M/s Agarwal Associate as L.S. / Architect
2. M/s Satnam Saran As Structural Consultant
3. M/s Devendra Dewedi as MEP Consultant
4. FURQAN ANSARI as Site Supervisor

Based on Site Inspection, with respect to each of the Buildings/Blocks/Towers of the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for each of the Buildings / Blocks/Towers of the Real Estate Project as registered vide number **UPRERA ID-** under UPRRA is as per Table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in the Table B.



[Handwritten signature in green ink]

Table A

S. No.	Task/Activity	% of Work Done
1.	Excavation	0.00%
2.	03 number of Basement(s) and Plinth	0.00%
3.	00 number of Podiums	N.A.
4.	Stilt Floor	N.A.
5.	08 number of Slabs of Super Structure	0.00%
6.	Internal walls, Internal Plaster, Flooring within Flats/Premises, Doors and Windows in each of the Plats/Premises	0.00%
7.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/premises	0.00%
8.	Staircases, Lift Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	0.00%
9.	The external plumbing and external plaster,Elevation, completion of terraces with waterproofing of the Building /Block/Tower	0.00%
10.	Installation of lifts, water pumps, Fire Fighting Fittings and Equipments as per CFO NOC, Electrical fittings to Common Areas, electro-mechanical equipments, Compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building /Block/Tower, Compound Wall and all other requirements as may be required to obtain Occupation/Completion Certificate	0.00%




Table B

Internal & External Development Works in Respect of the Entire Registered Phase

S. No.	Common Areas and Facilities, Amenities	Proposed (Yes/No)	Details	% of Work Done
1.	Internal Roads & Footpaths	Yes	Continuous linked pathways in the complex provided to enable people to have a walkable neighbourhood. The road will be a combination of concrete and pavers.	0.00%
2.	Water Supply	Yes	Under ground water shall be pumped to the terrace tanks & a well designed plumbing system shall be there to supply drinking water to the units through downcoilers.	0.00%
3.	Sewerage (chamber, lines, Septic Tank, STP)	Yes	A well design sewerage system shall be laid to collect soil water/waste which in turn connect to the proposed sewer main line.	0.00%
4.	Strom Water Drains	Yes	A well designed system of covered and under ground drainage system shall be in place.	0.00%
5.	Landscaping & Tree Planting	Yes	All the green pockets shall have grass cover with a minm um paved area and sitting/play arrangements. Low height plantation shall be part of it. 4.5 to 6 mt high trees shall be along main running internal roads.	0.00%
6.	Street Lighting	Yes	Street light with adequate light is being proposed by landscape consultatnt	0.00%
7.	Community Buildings	Yes	A well designed club house is part of scheme.	0.00%
8.	Treatment and disposal of sewage and sullage water	Yes	A well designed STP is in place to take care of sewage and suJlage water.	0.00%
9.	Solid Waste management & Disposal	Yes	Collection/Disposal of solid waste shall be coordinated v i t h Lucknow Nagar Nigam.	0.00%
10.	Water conservation, Rain water harvesting	Yes	Low fiow fixture shall be used & STP treated water shall be used for flushing, irrigation & cooling tower. Terrace storm water shall be harvested to recharge under ground water.	0.00%
11.	Energy management	Yes	The power shall be supplied by State Electricity Board. ELE 5 Star rating DG sets of Capacity: 500 kVA- 1 No. & 250kVA-1 No. arc proposed to meet requirement of power back up during power failure. Solar powered Street lights will be provided for street Lighting, landscape area and GOMiron area lights shall be sensor based to save energy.	0.00%
12.	Fire protection and fire safety requirements	Yes	A well designed fire fighting/evacuation arrangement shall be in place with fire alarm system,pressurised fire escapes, wet riser, sprinklers and fire extinguishers.	0.00%
13.	Electrical meter room, sub-station, receiving station	Yes	A well designed Electrical Meter Room shall be located near the Main Entrance of the Building with dedicated Electrical Equipments.	0.00%
14.	Other (Option to Add more)			




NIRMAN PUNJ FINANCIAL CASH FLOW

QUATER	DESCRIPTION ACTIVITIES	EST FUND (CR)	%
1	DIAPHRAM WALL	6	12.24
2	FOUNDATION 2 SLAB B4	4	8.16
3	3 SLABS (B3/B2/B1)	4	8.16
4	SLABS (UGF/FLOOR-1)	4	8.16
5	SLABS (2/3/4)	4	8.16
6	3 SLABS (5/6/TERRACE)	4	8.16
7	BRICK WORK SERVICES/COMMON AREA(B3/B4)	2	4.08
8	BRICK WORK(B2/B1)	2	4.08
9	BRICK WORK(UGF/FLOOR-1)	2	4.08
10	BRICK WORK FLOOR(2/3/4)	2	4.08
11	BRICK WORK FLOOR-(5/6/TERRACE)	2	4.08
12	SERVICES(UPF/FF/ELECTRICAL)(B-1	2	4.08
13	SERVICES(UPF/FF/ELECTRICAL)(2-6)	2	4.08
14	ELEVATION/FINISHING	2	4.08
15	ELEVATION/FINISHING	2	4.08
16	FINISHING	5	10.20
	TOTAL	49	

