

PROJECT SPECIFICATIONS

For

MAHARAJA MANSAROVAR-1

1.The above project's layout plan has already been sanctioned by Mathura Vrindavan development Authority

2. Site Development The site development work has been started by demarking and leveling the site. A site office has already been established manned with required supervisory staff.

3. Roads Demarcation of internal road and earth work on the roads has been done, we propose to develop internal roads with interlocking concrete pavers.

4. Parks. Parks and all green areas have been demarcated. Boundary wall work on parks has been initiated. Actual horticulture work shall be started after completion of civil work.